

BJScripts - Issues

| # | Tracker | Status | Priority | Author | Subject | Assignee | Updated | Project |
|------|-----------------------|---------------------|----------|--------------|---|----------|---------------------|-----------|
| 2148 | Feature - Enhancement | New | High | gfeitosa | Improve short-cycle behavior | bjcasey | 2020-05-21 06:07 PM | BJScripts |
| 2096 | Feature - Enhancement | New | Normal | jubjub | Disable select modules on flee | | 2018-08-28 12:02 PM | BJScripts |
| 2046 | Feature - Enhancement | In Progress | Normal | bjcasey | Initializing Fleet Hangar Window | | 2018-01-06 08:42 AM | BJScripts |
| 2020 | Feature - Enhancement | Resolved | Normal | Nerumph | Tractor Beam, Mining Laser Range Implimentation | | 2018-01-01 08:53 AM | BJScripts |
| 2027 | Feature - Enhancement | New | Normal | Nerumph | Differentiate Combat Drones by type | | 2017-11-28 10:28 PM | BJScripts |
| 2022 | Feature - Enhancement | New | Normal | Nerumph | Addition of MWD Coordination to Instant Warp Orca/Rorq | | 2017-11-23 03:44 AM | BJScripts |
| 2005 | Feature - Enhancement | New | Normal | bjcasey | Modules/Drones Overhaul | | 2017-09-28 02:34 AM | BJScripts |
| 2004 | Feature - Enhancement | New | Normal | bjcasey | Inventory Changes - Space Containers | | 2017-09-28 02:29 AM | BJScripts |
| 1995 | Feature - Enhancement | New | Normal | bjcasey | Inventory Management - Bulk Transfer | | 2017-09-28 02:29 AM | BJScripts |
| 1918 | Feature - Enhancement | Implemented | Normal | bjcasey | Inventory Management - Ore Hold to Fleet Hangar | | 2017-07-30 11:08 AM | BJScripts |
| 1477 | Feature - Enhancement | New | Normal | camikaze | Flee on low ammo and/or low drones | | 2017-07-04 09:03 AM | BJScripts |
| 1921 | Feature - Enhancement | New | Low | bjcasey | Jetcan Rename Options | | 2017-06-20 03:02 PM | BJScripts |
| 1490 | Feature - Enhancement | Implemented | Normal | pz | Module Assignment List, edit entry | | 2017-06-03 04:23 PM | BJScripts |
| 1471 | Feature - Enhancement | Implemented | Normal | bjcasey | Cargo Hold - Capacity As Percentage | | 2017-04-25 04:13 AM | BJScripts |
| 1800 | Feature - Enhancement | Closed - User Error | Normal | LittleOgress | Starter Task Options | | 2017-01-31 12:29 PM | BJScripts |
| 1545 | Feature - Enhancement | New | Normal | camikaze | New Mission Step - Set Salvage Bookmark | | 2015-12-16 12:08 PM | BJScripts |
| 1530 | Feature - Enhancement | New | Normal | camikaze | Acceleration Gate Mission Step additional Parameter | | 2015-11-27 02:57 PM | BJScripts |
| 1529 | Feature - Enhancement | New | Normal | camikaze | Clear Grind and Clear Grid Waves additional parameters | | 2015-11-27 02:55 PM | BJScripts |
| 1474 | Feature - Enhancement | Implemented | High | camikaze | Low Cap Flee Option | | 2015-11-09 01:05 PM | BJScripts |
| 1518 | Feature - Enhancement | Feedback Required | Low | rebellord | Sentry Drone combat profile | | 2015-11-09 04:02 AM | BJScripts |
| 1506 | Feature - Enhancement | Implemented | Normal | bjcasey | Mission Save File | | 2015-10-28 04:28 AM | BJScripts |
| 1507 | Feature - Enhancement | New | Normal | pz | Extend Transfer_Cargo | | 2015-10-23 08:38 PM | BJScripts |
| 1488 | Feature - Enhancement | Implemented | Normal | pz | Extraneous text in the create mission window forcing me to use a text editor instead. | | 2015-10-21 11:52 AM | BJScripts |
| 1489 | Feature - Enhancement | Implemented | Normal | pz | Defaults for mission parameters. | | 2015-10-21 11:49 AM | BJScripts |
| 1487 | Feature - Enhancement | New | Normal | pz | extend Gate_Activate | | 2015-10-20 05:13 PM | BJScripts |
| 1482 | Feature - Enhancement | Implemented | Normal | bjcasey | Available Modules - Filter Out Passives | | 2015-10-19 07:30 AM | BJScripts |
| 1464 | Feature - Enhancement | Accepted | Low | camikaze | Ammo Managment | | 2015-10-19 06:54 AM | BJScripts |
| 1483 | Feature - Enhancement | Implemented | Normal | bjcasey | Drone Range | | 2015-10-19 06:53 AM | BJScripts |
| 1485 | Feature - Enhancement | Implemented | Normal | bjcasey | TravelToBookmark - Dock At Station | | 2015-10-19 06:52 AM | BJScripts |
| 1472 | Feature - Enhancement | Implemented | Normal | bjcasey | InSpace/InStation States | | 2015-10-12 05:49 AM | BJScripts |

| # | Tracker | Status | Priority | Author | Subject | Assignee | Updated | Project |
|------|-----------------------|--------|----------|----------|---|----------|---------------------|-----------|
| 1467 | Feature - Enhancement | New | Normal | bjcasey | Mission - Create | | 2015-10-10 08:28 PM | BJScripts |
| 1463 | Feature - Enhancement | New | Low | camikaze | Drone Launch by Target Size | | 2015-10-05 04:44 PM | BJScripts |
| 1461 | Feature - Enhancement | New | Low | camikaze | Loot Threshold Value/Volume Ratio by ISK/m3 | | 2015-10-04 06:18 AM | BJScripts |