

## Issues

| #    | Project    | Tracker               | Status      | Priority | Author   | Subject                                                                                    | Assignee  | Updated             |
|------|------------|-----------------------|-------------|----------|----------|--------------------------------------------------------------------------------------------|-----------|---------------------|
| 1175 | ISXEVE     | Feature - New         | Implemented | Normal   | Stealthy | In-station fitting access                                                                  | Amadeus   | 2014-09-20 12:15 AM |
| 1174 | ISXEVE     | Feature - New         | Implemented | Normal   | Stealthy | Dockable Station Repair Access                                                             | Amadeus   | 2014-10-24 01:08 AM |
| 1247 | StealthBot | Bug                   | Resolved    | Normal   | Stealthy | Phase out GetBuddies in favor of GetContacts                                               |           | 2014-10-24 08:30 AM |
| 1250 | ISXEVE     | Bug                   | Resolved    | High     | Stealthy | Example script incorrect for usage of repair facilities & cannot accept confirmation modal | Amadeus   | 2014-10-24 05:50 AM |
| 1249 | ISXEVE     | Bug                   | Resolved    | Normal   | Stealthy | Module.IsOnline always returns TRUE                                                        | Amadeus   | 2014-10-24 05:47 AM |
| 1177 | ISXEVE     | Bug                   | Resolved    | High     | Stealthy | MyOrder.Price and .QuantityRemaining return -1                                             | CyberTech | 2014-10-16 03:33 AM |
| 1233 | StealthBot | Feature - Enhancement | Resolved    | Normal   | Stealthy | Add ability to click/drag to re-arrange Mining ore priorities                              | Stealthy  | 2014-10-21 02:47 PM |